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. Project
PSAP Request Phase | Project Actual Phase _Phas_e L |Request Date m Phase 1l Solution Deployment Status
1 Solution |Phase Il
Phase Il
Phase | deployed. Will work to coordinate to NCAS by January 1,
Charlottesville Albemarle County  |March, 1999 Complete CAS 4/1/2001 Pending [NCAS Network Assisted GPS [2001. Phase Il Pending
County is waiting to complete Wireline E-911 implementation by
September 2001, will look to deploy wireless 30 days out. We
Bedford County June, 2000 Pending NCAS None N/A NCAS Network Assisted GPS |[have delivered cell site information County.
Trunk order recently trunks restored can deploy within 2 weeeks of
Blacksburg, VA September, 2001  [Pending NCAS None N/A NCAS Network Assisted GPS [notice from PSAP.
February,
Chesterfield Police Department June, 2001 Complete NCAS 2001 Pending |NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
Trunk order recently trunks restored can deploy within 2 weeeks of
Christiansburg, VA September, 2001  [Pending NCAS None N/A NCAS Network Assisted GPS [notice from PSAP.
City of Chesapeake Police
Department June, 1999 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
City of Hampton 911 June, 1999 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
City of Newport News
Communications Center June, 1999 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
City of Portsmouth Communications
Center June, 1999 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
City of Richmond Emergency
Communications February, 1999 Complete NCAS None N/A NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
Phase | deployed. Will work to coordinate to NCAS by January 1,
City of Suffolk Police Department  |February, 2001 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS  [2001.
Clarke County July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS [Phase | Deployed August 29, 2001. Phase Il pending.
Phase | deployed. Will work to coordinate to NCAS by January 1,
Danville City April, 2000 Complete CAS None N/A NCAS Network Assisted GPS [2001.
Frederick County July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS [Deployed July 30, 2001
Hanover County 911 November, 2000  |August, 2001 NCAS None Pending |NCAS Network Assisted GPS [Scheduled to test and deploy in early October 2001.
Phase | Deployed. Will convert CAS solution to NCAS once the
Rockwell switch has been replaced and rehoned to other Verizon
Harrisonburg/Rockingham County  [June, 1999 Complete CAS None N/A NCAS Network Assisted GPS |facilities.
Henrico County Police Department [June, 1999 Complete NCAS None N/A NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
Isle of Wight County Sheriff's Office [November, 2000 |Complete NCAS None N/A NCAS Network Assisted GPS [Trunks to Emporia Ordered
James City 911 Dispatch November, 2000  [Complete NCAS N/A NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
Lexington/Rockbridge County March, 2000 Complete CAS None N/A NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.




PSAP Equipment not installed. Trunks have been installed and
Site information send to the PSAP for addressing. Can deploy

Louisa County Sheriff's Department |February, 2001 Pending NCAS None N/A NCAS Network Assisted GPS [within three weeks of notice from PSAP.
Phase | deployed. Will work to coordinate to NCAS by January 1,
Lynchburg City September, 1999 [Complete CAS None N/A NCAS Network Assisted GPS [2001.
Phase | deployed. Will work to coordinate to NCAS by January 1,
Martinsville/Henry County October, 1999 Complete CAS None N/A NCAS Network Assisted GPS [2001.
Trunk order recently trunks restored can deploy within 2 weeeks of
Montgomery County September, 2001  [Pending NCAS None N/A NCAS Network Assisted GPS [notice from PSAP.
Norfolk 911 June, 1999 Complete NCAS April, 2001 Pending [NCAS Network Assisted GPS |Phase | Deployed, Phase Il pending.
Orange County July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
Phase | deployed. Will work to coordinate to NCAS by January 1,
Pittsylvania County May, 2000 Complete CAS None N/A NCAS Network Assisted GPS [2001.
Powhatan County Sheriff's Office  [June, 1999 Complete NCAS None N/A NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
RF data to NCAS provider to begin routing plans, trunk order
recently cancelled and resubmitted expected to be completed
Pulaski County July, 2001 December, 2001 NCAS None N/A NCAS Network Assisted GPS |again by September 15, 2001.
Trunk order recently trunks restored. NTELOS has to resolve a
Roanoke City December, 2000  [September, 2001 NCAS None N/A NCAS Network Assisted GPS [data base issue, but can begin testing by mid October.
Trunk order recently trunks restored can deploy within 2 weeeks of
Roanoke County December, 2000 December, 2001 NCAS None N/A NCAS Network Assisted GPS |notice from PSAP.
Trunk order recently trunks restored can deploy within 2 weeeks of
Salem City Police Department November, 2000 December, 2001 NCAS None N/A NCAS Network Assisted GPS |notice from PSAP.
Trunks in place, sites addressed and delviered to Local Exchange
and 911 data base provider. Shenandoah Telephone has notified
us they are pursuing another Wireless E-911 solution and will
Shenandoah County June, 1999 Pending CAS None N/A NCAS Network Assisted GPS [notify us when we can begin testing.
Virginia Beach Communications June, 1999 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
Williamsburg Police Department December, 2000  [Complete NCAS Pending [NCAS Network Assisted GPS |Phase | Deployed, Phase Il pending.
Winchester City July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
York County Communications June, 1999 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.




